

PROJECT CHARTER	
Project Name	UR Involved
Date Produced	2026/01/30
Project Goals	This project aims to simplify and improve access to information about clubs at the University of Regina. This will be done through the development of a centralized platform to showcase important information about on-campus clubs.
Project Objectives	<ul style="list-style-type: none"> • Make a centralized platform where information about the University of Regina clubs and student bodies is easily accessible • Simplify the inquiry process to join and create clubs • Facilitate club outreach • Make on-campus events easy to discover • Create a stronger sense of community on campus
Project Budget	\$0
Project Sponsor	Dr. Maciag
Project Manager	Robert-Dominic
Additional Key Project Stakeholders	
<ul style="list-style-type: none"> • U of R students & club organizers 	
<ul style="list-style-type: none"> • U of R student body 	
Overall Project Milestones	Dates
Project Initialization	January 30, 2026

Project Planning, Requirements, and System Design	March 4, 2026
Progress Scrum Checkpoint	March 18, 2026
MVP Delivery and Project Closure	April 8, 2026
Overall Project Risks	
<ul style="list-style-type: none"> • Heavy reliance on club cooperation and adoption • Risk of scope creep beyond course constraints • Constantly changing information • Clubs may be hesitant to contribute or migrate content if they are already comfortable using existing platforms 	